

**THIRD AMENDMENT TO
MEMORANDUM OF AGREEMENT
BETWEEN
SUWANNEE RIVER WATER MANAGEMENT DISTRICT
AND
LEVY COUNTY**

THIS AMENDMENT is entered upon final execution date by and between the Suwannee River Water Management District, a special taxing district organized under Chapter 373, Florida Statutes, whose address is 9225 CR 49, Live Oak, Florida 32060, (hereinafter the "DISTRICT"), and Levy County, a political subdivision of the State of Florida, whose address is PO Box 310, Bronson, Florida, 32612 (hereinafter the "COOPERATOR").

WITNESSETH:

WHEREAS, on December 27, 2021, DISTRICT and COOPERATOR entered into Memorandum of Agreement 21/22-034 for a Cost-Share Agreement for the University Oaks Phase IV Project, (hereinafter the "AGREEMENT"), and

WHEREAS, on October 18, 2022, the COOPERATOR notified the DISTRICT in a letter that they requested 345 calendar day extension for delays incurred because of staff and consultant changes and

WHEREAS, on November 30, 2022, the DISTRICT and COOPERATOR amended said contract to extend the contract end date to December 7, 2023.

WHEREAS, on September 25, 2023, the COOPERATOR notified the DISTRICT in an email and quarterly report with an updated schedule and requested an extension for delays incurred because of consultant firm changes and

WHEREAS, on February 17, 2025 the District provided a no-cost contract extension letter to extend the agreement to May 20, 2025 to provide the County time to evaluate the path forward, and

WHEREAS, DISTRICT and COOPERATOR now desire to amend said contract to extend the contract end date to December 31, 2026.

NOW THEREFORE, in consideration of the terms and conditions set forth herein DISTRICT and COOPERATOR do covenant and agree as follows:

The AGREEMENT is hereby amended, altered, and changed as follows:

Paragraph 12 shall be changed as follows:

COOPERTOR Project Manager

Brooke Smith, MA Grants-Legislative Liaison
PO Box 310
Bronson, FL 32621

352-670-4211

Smith-brooke@LevyCounty.org

EXHIBIT C paragraph 3. shall be replaced by the following:

3. All installations and/or retrofits and requests for reimbursements are to be completed no later than December 31, 2026.

In all other aspects the AGREEMENT shall remain the same and is hereby ratified by the parties.

(The remainder of this page is blank)

IN WITNESS WHEREOF, the parties hereto have executed this AMENDMENT, as of the day and year first specified above.

EXECUTED by the COOPERATOR on _____, 2025.

BOARD OF COUNTY COMMISSIONERS
LEVY COUNTY, FLORIDA

Attest:

Clerk of the Circuit Court and
Ex Officio Clerk to the Board

By _____

Desiree Mills, Chair

By: _____

Matt Brooks

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY

By: _____

Name: _____

County Attorney

EXECUTED by the DISTRICT on _____, 2025.

SUWANNEE RIVER WATER
MANAGEMENT DISTRICT

By _____

Hugh Thomas

As Its Executive Director