

## Levy County Board of County Commissioners Agenda Item Summary Form

**1.** Name and Title: Brooke Smith, Grants-Legislative Liaison

2. Department: Grants

**3. Meeting Date:** Tuesday, June 3, 2025

## 4. Requested Action:

Requesting the Levy County Board of County Commissioners to approve the third amendment to the Memorandum of Agreement between the Suwannee River Water Management District and Levy County for the University Oaks Phase IV Water Main Improvements

## 5. Cost & Funding Source:

Suwannee River Water Management Cost-Share Agreement 21/22-034

## 6. Justification of Request:

Due to a lapse of completion time of this project, this amendment is extending the grant time through the end of 2026 for construction to be complete. Wright-Pierce is the engineering firm associated and has completed the engineering portion of the project. The ITB for construction will go out once legal has reviewed the document.