

AMENDMENT NO. 2
TO
AGREEMENT BETWEEN
LEVY COUNTY BOARD OF COUNTY COMMISSIONERS
AND
WRIGHT-PIERCE, INC.
FOR
SHELL MOUND BOAT RAMP IMPROVEMENTS

AMENDMENT NO. 2
TO
AGREEMENT BETWEEN
LEVY COUNTY BOARD OF COUNTY COMMISSIONERS
AND
WRIGHT-PIERCE, INC.
FOR
SHELL MOUND BOAT RAMP IMPROVEMENTS

This AMENDMENT made the ____ day of _____, 2023, by and between LEVY COUNTY BOARD OF COUNTY COMMISSIONERS, (hereinafter called CLIENT), and WRIGHT-PIERCE, INC. (hereinafter called ENGINEER).

WHEREAS, an Agreement was entered on December 7th, 2021, between the CLIENT and ENGINEER, which Agreement is entitled “TASK ORDER NO.2 – SHELL MOUND BOAT RAMP IMPROVEMENTS: PHASE 2 – DESIGN AND PERMITTING SCOPE OF SERVICES” (hereinafter referred to as AGREEMENT).

WHEREAS, an Amendment to the AGREEMENT entitled “AMENDMENT NO. 1 TO AGREEMENT BETWEEN LEVY COUNTY BOARD OF COUNTY COMMISSIONER AND WRIGHT-PIERCE, INC. FOR SHELL MOUND BOAT RAMP IMPROVEMENTS” (hereinafter referred to as AMENDMENT NO. 1) was approved by the CLIENT on October 18, 2022

NOW, THEREFORE, in consideration of said AGREEMENT and AMENDMENT NO. 1 and other good and valuable considerations, it is hereby agreed and acknowledged by and between CLIENT and ENGINEER to amend the AGREEMENT as follows:

1. The AGREEMENT shall be amended to include this AMENDMENT, a copy of which shall be attached thereto and made a part thereof.
2. The scope of additional work is based on a Request for Additional Information (RAI) received from FDEP on September 23, 2022 related to the Individual Permit Application currently under review.
3. The RAI requests the Applicant: “Please provide the results of Elutriate Testing, for arsenic, for the dredged material. Pursuant to Rule 62-302.530, F.A.C and 62-330, F.A.C.”
4. ENGINEER utilizing the services of their assigned subconsultant Madrid Engineering Group will perform the requested Elutriate Testing.
5. The schedule shall be as described:
 - a. Field services will begin approximately 2 weeks after receiving authorization to proceed and field services will take about 1 day to complete.

- b. Environmental analytical testing should be completed within 2 weeks after delivery of samples
 - c. Final report summarizing the findings will be complete within 3 weeks following completion of the field work.
6. The fee shall be increased by **\$5,280.00** which results in a contact change from \$102,945.00 to \$108,225.00, lump sum, for the services described herein.

IN WITNESS WHEREOF, the parties hereto have made and executed this AMENDMENT to said AGREEMENT as of the day and year first above written.

CLIENT:

ENGINEER:

By: Matt Brooks

Title: Chair of Levy BOCC

Date: _____

By: Steven C. Hallowell

Title: Vice President

Date: _____