

Don Clifton

From: Don Clifton
Sent: Friday, May 15, 2026 10:23 AM
To: nikki.day@gray-robinson.com; Stephanie Marchman; Eleanor.Siegel@gray-robinson.com
Cc: Mary-Ellen Harper; Thomas Strom; Sharon Knowles; Lisa Makar
Subject: Change Order CR330 FDOT Project
Attachments: 438170-1_SFGA - SA #8_unsigned.pdf; Email 260515 CR330 Change Order FDOT Request 05-15-2026.pdf

Morning Nikki,

In addition to the last email regarding CR330 Change order FDOT had sent additional form to be added with the agenda for signature. Attached is the email thread along with forms supplied by FDOT.

Please let me know if any further information or communications are needed.

Sincerely,

Don Clifton
Road Department Director
620 N. Hathaway Ave
Bronson, FL. 32621
Office: (352) 486-5124 Cell: (352) 221-5182
Email: clifton-don@levycounty.org



Under Florida law, emails and email addresses are public records and subject to disclosure upon request. If you do not want your email or email address released in response to a public records request, do not send email to this office. Instead, contact this office by phone.

NOTICE: This message is intended only for the use of the individual(s) or entity to which it is addressed. If the reader of this message is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is strictly prohibited. If you have received this email in error, please immediately reply to the sender and then delete the email. Thank you.

From: Don Clifton
Sent: Wednesday, May 13, 2026 3:24 PM
To: nikki.day@gray-robinson.com; Stephanie Marchman <Stephanie.Marchman@gray-robinson.com>; Eleanor.Siegel@gray-robinson.com

Cc: Mary-Ellen Harper <harper-mary-ellen@levycounty.org>; Thomas Strom <strom-thomas@levycounty.org>; Sharon Knowles <knowles-sharon@levycounty.org>; Lisa Makar <makar-lisa@levycounty.org>

Subject: FW: Change Order CR330 FDOT Project

Afternoon Nikki,

Please review the attached Change Order request for the CR 330 Widening and Resurfacing Project, FDOT Financial Project ID No. 438170-1-54-01, Contract No. G1703. The proposed Change Order is in the amount of \$200,000.00 for additional borrow excavation and embankment material necessary to complete the project in compliance with FDOT standards.

During construction, revised field calculations determined that additional embankment material is required to achieve the necessary roadway grades and complete the project in accordance with applicable design and construction standards.

Attached for your review is the draft Agenda Item Summary Form for the 6/2 meeting, supporting project communications, and the Change Order form requiring Levy County signature prior to submission to FDOT. Additionally, please advise whether this Change Order will require a Resolution, as FDOT was questioning (Resolution 2019-016 attached), and whether any additional documentation will be needed prior to agenda placement.

Thank you for your assistance and review.

Sincerely,

Don Clifton
Road Department Director
620 N. Hathaway Ave
Bronson, FL. 32621
Office: (352) 558-7861 Cell: (352) 221-5182
Email: clifton-don@levycounty.org



Under Florida law, emails and email addresses are public records and subject to disclosure upon request. If you do not want your email or email address released in response to a public records request, do not send email to this office. Instead, contact this office by phone.

NOTICE: This message is intended only for the use of the individual(s) or entity to which it is addressed. If the reader of this message is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is strictly prohibited. If you have received this email in error, please immediately reply to the sender and then delete the email. Thank you.