



Levy County Board of County Commissioners Agenda Item Summary Form

1. **Name and Title:** Don Clifton
2. **Department:** Levy County Road Department
3. **Meeting Date:** Tuesday, June 2, 2026

4. **Requested Action:**

Approve Change Order for the CR 330 Widening and Resurfacing Project, FDOT Project No. 438170-1-54-01, Contract No. G1703, in the amount of \$200,000.00 for additional borrow excavation and embankment material necessary to complete the project per the Engineer of Record's recommendation and applicable FDOT criteria.

5. **Cost & Funding Source:**

The total cost of the Change Order is \$200,000.00. Funding will be provided through the CR 330 FDOT Grant Project budget and associated project funds.

6. **Justification of Request:**

This Change Order is necessary due to insufficient earthwork quantities identified during construction. Revised field calculations determined that additional embankment material must be imported to achieve the required roadway grades.

This Change Order adds Pay Item 120-2-2, Borrow Excavation and truck measure, with an estimated quantity of 10,000 cubic yards at a unit cost of \$20.00 per cubic yard. The additional work is required to complete the CR 330 Widening and Resurfacing Project in accordance with applicable FDOT criteria and approved design variations.