



## Levy County Board of County Commissioners Agenda Item Summary Form

1. **Name and Title:** Alicia Tretheway, Procurement Coordinator
2. **Department:** Procurement
3. **Meeting Date:** Tuesday, January 21, 2025

4. **Requested Action:**

Requesting the Levy County Board of County Commissioners' approval of Change Order No. 6 to the Agreement between Levy County and McLaughlin & Company for the Development Department Office Renovations in the amount of \$4,724.40.

5. **Cost & Funding Source:**

The cost of this Change Order is \$4,724.40 and will be paid for out of Building Department Fees. Total cost of change orders to date \$43,669.40. Original Cost of project: \$869,000. Total New Cost of Project: \$912,669.40.

6. **Justification of Request:**

The Maintenance Director and the Interim Development Department Director requested that door and frame #124 should be relocated to the adjacent cased drywall opening for a better flow of the public into the permitting office.