



Levy County Board of County Commissioners Agenda Item Summary Form

1. **Name and Title:** Don Clifton
2. **Department:** Road Department
3. **Meeting Date:** Tuesday, July 21, 2026
4. **Requested Action:**

Approve Change Order for the CR 330 Widening and Resurfacing Project, FDOT Project No. 438170-1-54-01, Contract No. G1703, in the amount of \$172,135.78 for milling and pave existing 5 miles of roadway necessary to complete the project per the Engineer of Record's recommendation and applicable FDOT criteria.
5. **Cost & Funding Source:**

The total cost of the Change Order is \$172,135.78. Funding will be provided through the CR 330 FDOT Grant Project budget and associated project funds.
6. **Justification of Request:**

This Change Order is necessary as the existing asphalt pavement has deteriorated beyond the condition suitable for a simple asphalt overlay. The roadway contains numerous pothole repairs, extensive cracking, and surface irregularities that would reflect through a layover, resulting in a reduced service life and diminished ride quality. Milling the existing asphalt surface prior to resurfacing will remove these defects, provide a uniform base for the new asphalt, improve pavement performance, and significantly extend the overall life expectancy of the completed project. This approach represents the most cost-effective long-term investment by reducing the likelihood of premature pavement failure and future maintenance costs.