

LINCOLN PARISH POLICE JURY

CHANGE ORDER NO. 2

PROJECT: Lincoln Parish C&D Landfill – Cell B Construction (Project No. 26-01-01)

DATE: July 30, 2026

Change Order No. 2 is issued to reconcile bid quantities with asbuilt quantities.

THE ABOVE WILL NECESSITATE THE FOLLOWING CHANGES IN QUANTITIES (IF SPACE IS NOT SUFFICIENT, USE EXTRA FORMS)

ITEM NO.	ITEM	UNIT	UNIT PRICE	ORIGINAL		REVISED	
				QUANTITY	AMOUNT	QUANTITY	AMOUNT
02300.C	Sedimentation Pond and Ditch Excavation	Cubic Yard	\$9.70	1,600	\$15,520.00	1,768	\$17,149.60
02377	Compacted Clay Fill	Cubic Yard	\$22.20	31,500	\$699,300.00	31,871	\$707,536.20
ADDITIONAL CONTRACT DAYS REQUESTED: 0			AMOUNT OF OVERRUN UNDER-RUN: \$9,865.80	TOTAL	\$714,820.00	TOTAL	\$724,685.80

IT IS MUTUALLY AGREED TO PERFORM AND ACCEPT THE ABOVE REVISIONS IN ACCORDANCE WITH THE ORIGINAL CONTRACT AND APPLICABLE SPECIFICATIONS AT THE ABOVE PRICES.

REQUESTED BY: FOURRIER & DE ABREU ENGINEERS

APPROVED BY: LINCOLN PARISH POLICE JURY

Project Engineer

Date

8/6/2026

LPPJ Representative

Date

ACCEPTED BY: LEMOINE INDUSTRIAL GROUP

Contractor

Date

Brent A. Lemoine 8/5/2026