

Section 00 63 63 – Change Order

CHANGE ORDER NO.: 1

Owner:	Lincoln Parish Police Jury	Owner's Project No.:	N/A
Engineer:	Shuler Consulting Company	Engineer's Project No.:	3218
Contractor:	Byrnes Mechanical Contractors, Inc.	Contractor's Project No.:	N/A
Project:	Lincoln Parish LCDBG-HVAC Renovation Project, Lincoln Parish Detention Center & Main Public Library		
Contract Name:	I		
Date Issued:		Effective Date of Change Order:	

The Contract is modified as follows upon execution of this Change Order:

Description: Contractor narrative

Attachments: Change Order No.1 Tabulation

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>2,320,000.00</u>	Original Contract Times: Substantial Completion: <u>360</u> Ready for final payment: <u>390</u>
[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : \$ <u>0</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: <u>0</u> Ready for final payment: <u>0</u>
Contract Price prior to this Change Order: \$ <u>2,320,000.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>360</u> Ready for final payment: <u>390</u>
[Increase] (Decrease) this Change Order: \$ <u>311,250.00</u>	[Increase] [Decrease] this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>0</u>
Contract Price incorporating this Change Order: \$ <u>2,008,750.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>360</u> Ready for final payment: <u>390</u>

Recommended by Engineer (if required)

Accepted by Contractor

By: _____

Title: Henry Shuler, P. E.

Robert Byrnes, President

Date: _____

Authorized by Owner

Approved by Funding Agency (if applicable)

By: _____

Title: Glen Scriber, President

Date: _____
