Change Order No. 1 Tabulation Lincoln Parish Police Jury 2022 Capital Improvement Plan, Asphaltic Concrete Overlays (SCC Project No. 3268)

•			Original C	Original Contract		Change Order No. 1 Adjustments		Contract Post Change Order No. 1	
Item No.	Description	Quantity Unit	Unit Price	Extension	Quantity	Extension	Quantity	Extension	
BASE BI	DITEMS:							y	
				į.					
1	2" min. thickness, Superpave (Level 1) Asphaltic Concrete (Wearing Course)	49,239 SY	\$15.95	\$785,362.05	-15	-\$239.25	49,224	\$785,122.80	
2	1" min. thickness, Superpave (Level 1) Asphaltic Concrete (Leveling)	1,086 SY	\$15.95	\$17,321.70	0	\$0.00	1,086	\$17,321.70	
2	Pavement Patching	2,725 SY	\$100.00	\$272,500.00	-1	-\$100.00	2,724	\$272,400.00	
3		512 CY	\$115.00	\$58,880.00	0	\$0.00	512	\$58,880.00	
4	Shoulder Material (Reclaimed Asphaltic Pavement)	2 EA	\$1,500.00	\$3,000.00	0	\$0.00	2	\$3,000.00	
5	Painted Railroad Symbol	2 EA	\$1,500.00	\$3,000.00	7	\$10,500.00	9	\$13,500.00	
6	Painted Stop Bar	1 LS	\$31,000.00	\$31,000.00	0	\$0.00		\$31,000.00	
7	Temporary Signs, Barricades and Traffic Control (Job)				0	\$0.00	1	\$20,000.00	
8	Construction Layout	1 LS	\$20,000.00	\$20,000.00	0				
9	Mobilization (Job)	1 LS	\$112,000.00	\$112,000.00	0	\$0.00	- 1	\$112,000.00	
10	Provide flagger for work near railroad crossing on Rodgers Road	1 LS	\$10,000.00	\$10,000.00		\$0.00	1	\$10,000.00	
CO#1 Ite	ms:							004 400 00	
CO1-1	Painted Striping	0 LF	\$0.60	\$0.00	42,500	\$25,500.00	42,500	\$25,500.00	
								01.010.00	
TOTALS	:			\$1,313,063.75		\$35,660.75		\$1,348,724.50	