

This is **Attachment 1**, consisting of 1 pages, to Amendment No. 2, dated August 16, 2021.

Initial Here: Engineer: HS Owner: \_\_\_\_\_

**Modifications**

*[Include the following paragraphs that are appropriate and delete those not applicable to this amendment. Refer to paragraph numbers used in the Agreement or a previous amendment for clarity with respect to the modifications to be made. Use paragraph numbers in this document for ease of reference herein and in future correspondence or amendments.]*

1. Engineer shall perform the following Additional Services:

N/A

2. The Scope of Services currently authorized to be performed by Engineer in accordance with the Agreement and previous amendments, if any, is modified as follows:

As a subconsultant of Shuler Consulting Company, Wetlands Unlimited, LLC shall conduct Phase I ESA support services for all five parish buildings under this project.

3. The responsibilities of Owner are modified as follows:

N/A

4. For the additional Services or the modifications to services set forth above, Owner shall pay Engineer the following additional or modified compensation:

Phase I Environmental Assessments:

Courthouse Annex 1	\$4,300.00
Courthouse Annex 2	\$4,300.00
Complex I Building (Old Temple Church)	\$4,600.00
Health Unit	\$4,600.00
Parish Library	<u>\$4,750.00</u>
Total	\$22,550.00

5. The schedule for rendering services is modified as follows:

N/A

6. Other portions of the Agreement (including previous amendments, if any) are modified as follows:

N/A