

AG-23-054

Mayor
Jeff R. Johnson

17425 Ballinger Way NE
Lake Forest Park, WA 98155-5556
Phone: 206-368-5440
Fax: 206-364-6521
Email: cityhall@ci.lake-forest-park.wa.us
www.cityofLFP.gov



Councilmembers
Lorri Bodi
Tom French
Tracy Furutani
Larry Goldman
Phillippa M. Kassover
Jon Lebo
Semra Riddle

September 8, 2023

V+M Structural Design, Inc.
Attention Schaun Valdovinos
2212 Queen Anne Avenue N, #530
Seattle, WA 98109

Re: Letter of Intent to Extend Professional Services Agreement / Town Center to Burke-Gilman Trail Connector - Phase 2: 30% Design (AG-22-050)

Dear Mr. Valdovinos:

As you may be aware, the term of this contract was set to expire on December 31, 2023. The City wishes to extend the agreement for an 18-month term, to June 30, 2025, and the City Attorney has approved the use of this extension letter as the means to extend the contract.

By this letter dated September 8, 2023, the City wishes to extend the agreement for an additional 18-month term, to June 30, 2025. Once signed by both parties, this letter will serve as formal written agreement to extend the original agreement. If you concur with the City's desire to extend the term of the original agreement, please sign below in the space provided and return via email a scanned color copy to Senior Project Manager Andy Silvia as soon as possible. A fully executed original will be returned to you upon execution by the City.

Contract extension to June 30, 2025 agreed to by:



Jeff Johnson, Mayor
City of Lake Forest Park

Dated: 9/14/2023



Schaun Valdovinos
V+M Structural Design, Inc.

Dated: 8/8/2023