



CITY OF LAKE FOREST PARK

CITY COUNCIL

AGENDA COVER SHEET

Meeting Date	July 23, 2026
Originating Department	Public Works
Contact Person	Katie Phillips, Project Manager
Title	Resolution 26-2091/Authorizing the Mayor to sign Amendment No. 1 to the Professional Services Agreement AG 19-051 with Gray & Osborne, Inc. for Design Services for the L90 Culvert Project

Legislative History

- First Presentation – July 23, 2026, Regular Meeting
-

Attachments:

1. Resolution 26-2091/Authorizing the Mayor to sign Amendment No. 1 to the Professional Services Agreement AG 19-051 with Gray & Osborne, Inc. for Design Services for the L90 Culvert Project
 2. Amendment No. 1 to the Professional Services Agreement AG 19-051 with Gray & Osborne, Inc.
 3. Concept drawing
-

Executive Summary

The Department of Public Works (DPW) recommends amending the professional services agreement AG 19-051 with Gray & Osborne, Inc. (Consultant) to support intersection improvement design as part of the design services scoped for the L90 Culvert project (Project). These additional design services are necessary to modify the adjacent intersection for traffic calming and pedestrian safety. The fee for these services would increase the contract price from \$763,000.00 to \$896,552.00. The funding package for this project, including a \$1.164M grant from the Department of Commerce, will support this cost.

Background

The City retained the Consultant to provide engineering design services for the Project in 2019. Since then, the scope of the project has changed. Originally scoped for multiple culvert designs, the Project is now scoped to design one shortened fish passable culvert carrying Lyon Creek under NE 185th Street; this culvert is known as the L90 culvert.

In addition to shortening the length of the L90 culvert to preserve more of the open channel that has recently been daylighted by WSDOT's adjacent culvert project, the DPW also intends to redesign the adjacent intersection to support traffic calming and improve pedestrian safety.

This Amendment No. 1 to the professional services agreement AG 19-051 expands the Project's scope to include this intersection improvement design effort.

Fiscal & Policy Implications

Design costs for this Project, including this amendment's fee, are grant supported. As such, there are no fiscal implications to adopting this resolution.

Alternatives

<i>Options</i>	<i>Results</i>
• Adopt Resolution	The City will execute Amendment No. 1 to the PSA AG 19-051 with Gray & Osborne, Inc. and expand the scope of the Project to include intersection improvement design.
• No Action	The City will not execute Amendment No. 1 to the PSA AG 19-051 with Gray & Osborne, Inc. and complete the Project without modifying the existing intersection.

Staff Recommendation

Move to adopt Resolution 26-2091 authorizing the Mayor to sign Amendment No. 1 to the Professional Services Agreement AG 19-051 with Gray & Osborne, Inc. for Design Services for the L90 Culvert Project