

Lake Forest Park Planning Commission

DRAFT 2014 – 2015 Draft Meeting Schedule

MEETING DATE	TOPIC	NOTES
May 6	PROJECT KICK-OFF Overview, schedule, citizen participation	
PHASE 1 REVIEW: NATURAL ENVIRONMENT, LAND USE, HOUSING		
June 3	NATURAL ENVIRONMENT STUDY SESSION #1 Natural environment review, policy discussion	Consider joint meeting with Environmental Quality Commission Alternate date: May 26
June 17	LAND USE STUDY SESSION #1 Land use review, policy discussion	
July 1	HOUSING STUDY SESSION #1 Housing review, policy discussion	
July 15	NATURAL ENVIRONMENT STUDY SESSION #2 Draft goals and policies	Consider joint meeting with Environmental Quality Commission Alternate date: July 28
August 5	LAND USE STUDY SESSION #2 Draft goals and policies	
August 19	HOUSING STUDY SESSION #2 Draft goals and policies	
PHASE 2 REVIEW: ECONOMIC DEVELOPMENT, RECREATION AND OPEN SPACE; HUMAN SERVICES,		
September 2	ECONOMIC DEVELOPMENT STUDY SESSION #1 Economic development review, policy discussion	Consider joint meeting with Economic Development Commission Alternate date: September 3
September 16	RECREATION AND OPEN SPACE STUDY SESSION #1 Parks review, policy update	Consider joint meeting with Community Services Commission Alternate date: September 3
October 7	HUMAN SERVICES STUDY SESSION #1 Human services review, policy update	
October 21	ECONOMIC DEVELOPMENT STUDY SESSION #2 Draft goals and policies	Consider joint meeting with Economic Development Commission Alternate date: November 5
November 4	RECREATION AND OPEN SPACE STUDY SESSION #2 Draft goals and policies	Consider joint meeting with Community Services Commission Alternate date: November 5
November 18	HUMAN SERVICES STUDY SESSION #2 Draft goals and policies	

MEETING DATE	TOPIC	NOTES
PHASE 3 REVIEW: TRANSPORTATION, UTILITIES, CAPITAL FACILITIES		
December 2	TRANSPORTATION STUDY SESSION #1 Transportation review, policy update	Consider joint meeting with Transportation Commission
December 16	UTILITIES STUDY SESSION #1 Utilities review, policy update	
January 6, 2015	CAPITAL FACILITIES STUDY SESSION #1 Capital facilities review, policy update	
January 20	TRANSPORTATION STUDY SESSION #2 Draft goals and policies	Consider joint meeting with Transportation Commission Alternative meeting date: February 3
February 3	UTILITIES STUDY SESSION #2 Draft goals and policies	
February 17	CAPITAL FACILITIES STUDY SESSION #2 Draft goals and policies	
PHASE 4 REVIEW: PUBLIC HEARINGS, RECOMMENDATION		
March 3	COMPILED DRAFT COMPREHENSIVE PLAN Staff recommendation, public hearing	
March 17	COMPILED DRAFT COMPREHENSIVE PLAN Staff recommendation, public hearing	
April 7	COMPILED DRAFT COMPREHENSIVE PLAN Staff recommendation, public hearing	