

## Revised RFQ Timeline

Publish revised RFQ	No later than April 3
Proposals due	April 25, 2:00 p.m.
Individual evaluation	April 26 - May 15
Group review and selection	Regular meeting May 15
Scope and contract negotiation and finalization	May 16 - June 13
Seek funding from City Council	June Council meeting
Approve professional services contract	Regular meeting June 19
Begin Scope of Work	July 1
Project completion	TBD (est. 4 - 6 months)