



CITY OF  
**LONG LAKE**

## **City Council Agenda Report**

### **City of Long Lake**

450 Virginia Avenue, PO Box 606

Long Lake, MN 55356

**MEETING DATE / November 12, 2024**

---

**SUBJECT:** Payment Request No. 3 (Final) – 2023 Pavement Rehabilitation Project

**Prepared By:** Jeff Oliver PE, City Engineer

**Report Date:** 10/28/2024

---

### **Recommended City Council Action**

Staff recommends the following:

Motion to approve Payment No. 3 (Final) to Valley Paving for \$4,513.89 for the 2023 Pavement Rehabilitation Project.

### **Overview / Background**

Staff recommends authorization of the final payment to Valley Paving for the 2023 Pavement Rehabilitation Project. The improvement project included mill and overlays, pavement reclamation of streets and the boat ramp and the adjacent parking lot, as well as paving the boat and trailer parking lot, and paving the trail to the fishing pier and other related work. In addition to the boat launch improvements, the project included rehabilitation of Lake Street, Symes Street and Mill Street.

The original contract amount was \$236,834.92 and there were no Change Orders for the project.

The contractor has provided the following documentation, which are on file with the City:

- a) Contractor Affidavit
- b) IC-134's for all subcontractors and the prime contractor
- c) Lien Waivers from all subcontractors
- d) Consent of Surety to final payment
- e) Warranty/Maintenance Bond with a two-year term

### **Supporting Information**

- Letter from City Engineer dated October 14, 2024
- Pay Voucher No. 3 (Final) from Valley Paving