

| 2025 Complete Streets Commission Calendar | | | | | |
|--|---|--|--|--|-------------------|
| January | February | March | April | May | June |
| Joint Council Meeting (1/25) | 2025 Work Plan (post joint council meeting) | County Active Transportation Plan Presentation | FY24-25 Annual Street Resurfacing Project - Draft Plans (Special Meeting?) | FY24-25 Annual Street Resurfacing Project - Final Plans (Special Meeting?) | |
| | 2025 Work Plan Calendar | | | | |
| Env. Commission Liaison | | | | | |
| 2025 Work Plan | | | | | |
| E-Bike Ordinance | | | | | |
| July | August | September | October | November | December |
| NO MEETING | | 2026 Work Plan? | Election of Chair/Vice Chair | SPECIAL MEETING? | NO MEETING |
| | | Cancel Nov. 27th meeting/Approve Special Meeting for November? | | | |
| | | | | | |
| | | | | | |
| | | | | | |

NOTES: Tentative Schedule for City Staff

- APRIL** RFP for FY25-26 Annual Street Resurfacing (Design)
- MAY** RFB for FY24-25 Annual Street Resurfacing (Construction)
- JUNE** Award FY24-25 Annual Street Resurfacing (Construction)
- Award FY25-26 Annual Street Resurfacing (Design)