



# Munis Financials Implementation Status Report

Status Report Date & Time: 04/10/2024 @ 1pm

## MILESTONE OVERVIEW

Status of Control Points and Milestones

Control Point/ Milestone	Due Date	% Complete
0 Project Wide Maintenance	1/1/2025	33%
1 Initiate & Plan	2/23/2024	100%
2 Assess & Define	6/28/2024	49%
3 Prepare Solution	9/11/2024	3%
4 Production Readiness	12/30/2024	0%
5 Production	1/14/2025	0%
6 Close	3/19/2025	0%

## PROJECT OVERVIEW

Status of project phases

