- 1. Compass Turtle Grant Park Lane/Holt Avenue existing concrete pad 72" x 72" x 18" weight unknown **INSTALLED**.
 - a. Schedule Installation
 - b. W-9
 - c. Loan Agreement
 - d. Send Stipend
 - e. Plaque
- 2. Seasonal Rotation Los Altos Ave/Edith Ave existing concrete pad 72" x 60" x 60" weight unknown INSTALLED
 - a. Schedule Installation
 - b. W-9
 - c. Loan Agreement
 - d. Send Stipend
 - e. Plaque
- Bubbles 127 First Street existing concrete pad 48" x 40" x 40" weight unknown NOT TO BE INSTALLED
 - a. Schedule Installation
 - b. W-9
 - c. Loan Agreement
 - d. Send Stipend
 - e. Plaque
- 4. Vortex 197 First Street existing concrete pad 88" x 66" x 38" 300 pounds INSTALLED
 - a. Schedule Installation
 - b. W-9
 - c. Loan Agreement
 - d. Send Stipend
 - e. Plaque
- 5. Joyful Rhythms Rosita Park existing concrete pad 72" x 72" x 36" weight unknown INSTALLED
 - a. Schedule Installation
 - b. W-9
 - c. Loan Agreement
 - d. Send Stipend
 - e. Plaque
- 6. Sea Turtle Heritage Oaks Park ???? 14" x 48" x 48" weight unknown INSTALLED
 - a. Confirm exact location with subcommittee
 - b. Concrete pad needed?
 - c. Schedule Installation
 - d. W-9
 - e. Loan Agreement
 - f. Send Stipend
 - g. Plaque

- 7. Dancing Birds Lincoln Park (where Bird is located) existing concrete pad 72" x 48" x 36" weight unknown WAITING FOR ARTIST TO MOVE (ALTERNATE LOCATION)
 - a. Deinstallation of Bird Awaiting artist
 - b. Schedule Installation
 - c. W-9
 - d. Loan Agreement
 - e. Send Stipend
 - f. Plaque
- 8. Capital ART Third Street??? existing concrete pad 120" x 75" x 65" weight unknown
 a. Meet with staff to confirm final location ok UNKNOWN
- 9. Tolling of the Bell Loyola Fire Station existing concrete pad 76" x 13" x 26" weight unknown UNKNOWN
 - a. Confirm with Fire Chief
 - b. Waiting on Commission for final location
- 10. Butterflies in the Park ?????
 - a. Waiting on Commission for final location LAYC???
- 11. Magnify (Seese) Grant Park need concrete pad 84"H x 36"W x 2"D weight unknown
 - a. Waiting on Commission for final location
 - b. Schedule Installation
 - c. W-9
 - d. Loan Agreement
 - e. Send Stipend
 - f. Plaque