



Los Altos Potential Patio Project

DRAFT





With City Council Approval...

DRAFT



Form advisory committee to move from conceptual to concrete planning (including donor and one member from each supporting organization LALE, OCC, Commission, Library)



Continue to develop community partnerships to make project most relevant

With City Planning Commission Approval...

DRAFT



SCCLD to lead public bid process and project management




Involve stakeholders to ensure project success

Patio Project

- Safely Enclosed space ~ 7,000 sf
- Sliding glass door from Orchard Room
- Doors to open from Children's Room
- Shade structure
- Apricot trees incorporated into design
- Space for programs and seating
- Views to the Orchard
- Public access all open hours
- Partnership with History Museum
- Transitional green space ~ 700 sf



Draft 5.23.23



Total Proposed
Budget = \$2M
with average cost per
square foot \$220



Planning and Development \$100,000



Construction costs at \$1.69M



Sliding glass doors \$110,000



Recognition and Interpretation \$100,000

DRAFT

Patio Project Actions

Action Item	Details	Date
Feasibility study	LALE funded Completed by SSA Architects	Initiated September 2022 Completed December 2022
Presentation to LALE	Presenting results of the feasibility study with ideas on how the patio will benefit the community	Completed February 2023
Meet with City Manager	Go over recent updates with the feasibility study and LALE presentation	Completed February 2023
Meet with Elisabeth Ward (Executive Director – Los Altos History Museum)	Project update and a positive discussion about partnering with the museum for educational programming	Completed March 2023
Update community groups	Joint meeting with library stakeholders	Completed April 2023
Meet with Orchard Commons Committee	Build relationship on how the patio can include and highlight the orchard and how a partnership can work	Ongoing
City Council approval		<i>Aiming for 6/27</i>
Plan Development	SCCLD and advisory group work with architects on design and plans	
Planning commission approval		
Public bidding and planning		
Construction		