

PROGRAM	SUB PROJECT	INITIATION DATE	HEU COMPLETION DATE	STATUS
Program 2.D: Encourage and streamline Accessory Dwelling Units (ADUs).	Budget & Hire Planning Technician		December 31, 2022	COMPLETED
Program 2.D: Encourage and streamline Accessory Dwelling Units (ADUs).	Amend ADU Ordinance based upon HCD's letter		6 months or less	COMPLETED
Program 6.G: Housing mobility	Allow more than one JADU (at least two per site)		with ADU Ordinance Update	COMPLETED
Program 3.H: Amend design review process and requirements.	Eliminate 3rd Party Architectural Review		February 28, 2023	COMPLETED
Program 3.H: Amend design review process and requirements.	Dismiss Design Review Commission		February 28, 2023	COMPLETED
Program 3.L: Eliminate the requirement of story poles.			March 31, 2023	COMPLETED
Program 2.E: Conduct annual ADU rental income surveys.	Budget & Hire Housing Manager	March 31, 2023		COMPLETED
Program 4.J: Facilitate alternate modes of transportation for	Adopt VMT Policy &		June 30, 2023	COMPLETED
Program 2.D: Encourage and streamline Accessory Dwelling Units (ADUs).	RFP-Permit Ready ADU Plans		July 31, 2023	COMPLETED
Program 1.H: Facilitate housing on City-owned sites.	Financial Analysis	July 1, 2023	December 31, 2023	COMPLETED
Program 3.D: Evaluate and adjust impact fees.		August 1, 2023	December 31, 2024	COMPLETED
Program 1.H: Facilitate housing on City-owned sites.	Release RFP	December 31, 2023		COMPLETED
Program 6.C: Target housing development in highest resource areas.	Initial Outreach		September 31, 2023	COMPLETED
Program 6.D: Promote Housing Choice (Section 8) rental assistance program.			September 31, 2023	COMPLETED
Program 2.A: Continue to implement and enhance inclusionary housing requirements.			December 31, 2023	ONGOING
Program 2.B: Establish an affordable housing in-lieu fee and commercial linkage fee.	Housing in-lieu fee.		December 31, 2023	COMPLETED
Program 2.F: Water and Sewer Service Providers.			December 31, 2023	COMPLETED
Program 3.B: Modify building height in mixed-use zoning districts.	Downtown Districts		December 31, 2023	COMPLETED

Program 3.E: Ensure that the density bonus ordinance remains consistent with State law.			December 31, 2023	ONGOING
Program 3.H: Amend design review process and requirements.	Code Amendments		December 31, 2023	COMPLETED
Program 3.K: Standardize multimodal transportation requirements.	Bicycle Storage and Charging Regulations		December 31, 2023	COMPLETED
Program 3.K: Standardize multimodal transportation requirements.	Remove CSC Review of Housing Developments		December 31, 2023	COMPLETED
Program 4.C: Allow Low Barrier Navigation Centers consistent with AB 101.			December 31, 2023	COMPLETED
Program 4.D: Allow transitional and supportive housing consistent with State law.			December 31, 2023	COMPLETED
Program 4.E: Allow employee/farmworker housing consistent with State law.			December 31, 2023	COMPLETED
Program 4.F: Reasonably accommodate disabled persons' housing needs.			December 31, 2023	COMPLETED
Program 6.B: Maintain and expand an inventory of affordable housing funding sources.	Prepare Inventory.		December 31, 2023	COMPLETED
Program 6.E: Prepare and distribute anti-displacement information.			December 31, 2023	IN-PROGRESS
Program 1.A: Rezone for RHNA shortfall.			January 31, 2024	COMPLETED
Program 1.G: Rezone housing sites from previous Housing Elements.			January 31, 2024	COMPLETED
Program 3.G: Amend Conditional Use Permits findings applicable to housing developments.			March 31, 2024	COMPLETED
Program 3.I: Allow residential care facilities consistent with State law.			January 31, 2024	COMPLETED
Program 3.J: Explicitly allow manufactured homes consistent with State law.			January 31, 2024	COMPLETED
Program 3.F: Reduce Conditional Use Permit requirement for residential mixed-use and multi-family.			September 31, 2024	COMPLETED
Program 1.B: Facilitate higher density housing in the Commercial Thoroughfare (CT) District.			January 31, 2024	COMPLETED

Program 1.C: Allow housing in the Office Administrative (OA) District.			January 31, 2024	COMPLETED
Program 1.E: Update the Loyola Corners Specific Plan.			January 31, 2024	COMPLETED
Program 2.D: Encourage and streamline Accessory Dwelling Units (ADUs).	Adopt-Permit Ready ADU Plans		December 31, 2024	COMPLETED
Program 3.A: Prepare a Downtown parking plan and update citywide parking requirements.	Downtown Parking Plan		December 31, 2024	COMPLETED
Program 3.A: Prepare a Downtown parking plan and update citywide parking requirements.	Comprehensive Parking Ordinance Update		December 31, 2024	COMPLETED
Program 3.B: Modify building height in mixed-use zoning districts.	Neighborhood (CN) District		December 31, 2024	COMPLETED
Program 3.C: Remove floor-to-area ratio (FAR) restriction at Rancho Shopping Center and Woodland Plaza.			December 31, 2024	COMPLETED
Program 3.M: Modify parking requirements for emergency shelters consistent with State law.			December 31, 2024	COMPLETED
Program 2.B: Establish an affordable housing in-lieu fee and commercial linkage fee.	Commercial linkage fee.	December 31, 2025		COMPLETED
Program 1.D: Allow housing on certain Public and Community Facilities District sites and facilitate housing on religious institution properties.			December 31, 2025	IN-PROGRESS
Program 6.G: Housing mobility	Allow housing on all religious sites within the City		December 31, 2025	IN-PROGRESS
Program 1.F: Rezone Village Court parcel.			January 31, 2024	COMPLETED
Program 4.H: Provide additional density bonuses and incentives for housing that accommodates special needs groups.			December 31, 2025	IN-PROGRESS
Program 4.I: Allow senior housing with extended care facilities in multi-family and mixed-use zoning districts.			December 31, 2025	IN-PROGRESS
Program 1.I: Incentivize Downtown lot consolidation.			July 31, 2026	

Program 4.G: Assist seniors to maintain and rehabilitate their homes.			July 31, 2026	
Program 6.C: Target housing development in highest resource areas.	Follow-up Outreach		September 31, 2026	
Program 1.H: Facilitate housing on City-owned sites.	Entitlement Review		December 31, 2026	
Program 3.N: Modify standards in the R3 zoning districts.			December 31, 2026	COMPLETED
Program 4.J: Facilitate alternate modes of transportation for residents.	Capital Improvement Project for above head pedestrian crossing signals on San Antonio Road near Downtown Los Altos		December 31, 2027	
Program 5.F: Incentivize the creation of play areas for multi-family housing projects.			December 31, 2027	
Program 1.K: Participate in regional housing needs planning efforts.			Ongoing	ONGOING
Program 1.L: General Plan amendments.			Ongoing	ONGOING
Program 1.M: SB 9 implementation.			Ongoing	ONGOING
Program 1.N: Facilitate and monitor pipeline housing projects.			Ongoing	ONGOING
Program 2.C: Assist in securing funding for affordable housing projects.			Ongoing	ONGOING
Program 2.D: Encourage and streamline Accessory Dwelling Units (ADUs).			Ongoing	ONGOING
Program 2.E: Conduct annual ADU rental income surveys.	Annual Survey		Annually	ONGOING
Program 4.A: Support efforts to fund homeless services.			Ongoing	ONGOING
Program 4.B: Continue to participate in local and regional forums for homelessness, supportive, and transitional housing.			Ongoing	ONGOING
Program 5.A: Monitor condominium conversions.			Ongoing	ONGOING

Program 5.B: Continue to administer the City's affordable housing programs.			Ongoing	ONGOING
Program 5.C: Restrict commercial uses from displacing residential neighborhoods.			Ongoing	ONGOING
Program 5.D: Implement voluntary code inspection program.			Ongoing	ONGOING
Program 5.E: Help secure funding for housing rehabilitation and assistance programs.			Ongoing	ONGOING
Program 6.A: Assist residents with housing discrimination and landlord-tenant complaints.			Ongoing	ONGOING
Program 6.B: Maintain and expand an inventory of affordable housing funding sources.	Inform, Evaluate Apply/Submit		Ongoing	ONGOING
Program 6.F: Affirmatively market physically accessible units.			Ongoing	ONGOING
Program 7.A: Promote energy and water conservation and greenhouse gas reduction through education and awareness campaigns.			Ongoing	ONGOING
Program 7.B: Monitor and implement thresholds and statutory requirements of climate change legislation.			Ongoing	ONGOING