



ACTION ITEM REPORT

Item Title: Consideration and action to approve revised Change Order No. 3 to the construction contract awarded to M.J.A. Construction, LLC under the Texas Department of Agriculture (TDA) CDBG Contract No. CDV23-0338.

Recommendation:

This is the last change order for the CDBG grant street project that covered, several blocks of West 9th Street and 1 block on West 7th Street, West 5th Street and West 1st Street. This is a credit in the overall amount which saves the City money and adds the appropriate days to the contract so it can be officially closed out. The construction is complete.

I recommend approval.