



ACTION ITEM REPORT

Item Title: Consideration and ACTION to approve Change Order Number 1 for the FM 1575 Sewer Forcemain Project.

Recommendation: This project is complete. We were fortunate to save \$6,820 in quantities that were estimated but not needed. During the project we determined 3 manhole lids and covers needed to be replaced. The original cost was \$7,5000 but the contractor agreed to do it for the amount of savings of \$6,820. So we were able to get more done at the same original project cost. The new manhole lids and covers will help in preventing rain and flood waters from entering our wastewater system so it is of great benefit. This change order adds a few days to the contract so we can get it closed out and finalized.

I recommend approval.