



ACTION ITEM REPORT

Item Title: Consideration and action to approve Change Order No. 3 to the construction contract awarded to M.J.A. Construction, LLC under the Texas Department of Agriculture (TDA) CDBG Contract No. CDV23-0338.

Recommendation:

The CDBG Street project is complete. We will have our final walk through in a few weeks. This change order reflects a credit of \$13,000 and an increase of 94 days so we can close out the project.

I recommend approval.