



ACTION ITEM REPORT

Item Title: Consideration and Action to approve Change Order #4 and #5 for the CWSRF 73687 Proposed Wastewater Collection System and Rehabilitation Project.

Recommendation:

Change Order 4 is for the rest of the yard line sewer connections for the areas along Highway 100 west of Walmart to FM 1575 and along Escalante Road. It includes the decommission of the septic tanks are required by TCEQ. At the beginning of the project it was approved to fund this with COVID funds so it does not impact our current budget.

Change Order 5 is the last of the items for the close out of the project. This shows some additions and deletions, fortunately with an overall credit of \$11,314.11. That is great news when a change order is a credit.

This will allow us to close out this project.

I recommend approval.