



ACTION ITEM REPORT

.3-+

Item Title: Consideration and ACTON to approve Change Order No. 8 for the Water Treatment Plant Expansion Project.

Recommendation:

The following are the notes from the last change order:

This change order is needed to replace the storage tank, hatch covers, scada upgrades, repairs and pump upgrades. All of these items were not in the original scope of work because they aren't specifically part of the plant upgrade but since the contractor is present along with direction from the engineer that doesn't cost extra, having them done now is a savings from what it would be to get the work done at a later time as well as saving time. We have the funds in the Utility Fund to cover these costs. Mr. Jose Munoz with Guzman & Munoz Engineering, has review the prices and feels they are competitive and he recommends the work be done. Our Public Works staff needs the work to be done and recommends this as well.

I recommend approval.