



## ACTION ITEM REPORT

.3-+

**Item Title:** Consideration and ACTON to approve Change Order No. 9 for the Water Treatment Plant Expansion Project.

**Recommendation:**

This was to extend the time it took to complete the project with the final date of 2/25/26. The project is done now.

I recommend approval.