

AMENDMENT TO AGREEMENT

PREAMBLE

This AMENDMENT TO AGREEMENT amends that certain agreement titled Agreement for Consultant Services dated August 1, 2023, made by and between the Town of Los Gatos, ("Town,") and Zoon Engineering ("Consultant."), identified as an S Corporation and whose address is 3960 Adeline Street, Suite 3, Emeryville, CA 94608.

I. RECITALS

- A. Town and Consultant entered into an Agreement for Consultant Services on August 1, 2023, ("Agreement")
- B. First Amendment to Agreement for Consultant Services on July 24, 2025
- C. The parties desire to amend the Agreement in order to extend the performance period end date from December 31, 2025 to March 31, 2026

II. AMENDMENT

- A. Article IV (A) Performance Period is amended to read:
This AGREEMENT shall go into effect on August 01, 2023 contingent upon approval by LOCAL AGENCY, and CONSULTANT shall commence work after notification to proceed by LOCAL AGENCY'S Contract Administrator. The AGREEMENT shall end at the earlier of the final project construction and close out activities, or on March 31, 2026 unless extended by an amendment to the AGREEMENT.
- B. All other terms and conditions of the Agreement remain in full force and effect.

TOWN OF LOS GATOS

CONTRACTOR: Zoon Engineering

SIGNATURE

Chris Constantin

FULL NAME

Town Manager

TITLE

DATE SIGNED

SIGNATURE

Nabil Hissen

CONTRACTOR SIGNATORY'S FULL NAME

CEO

CONTRACTOR SIGNATORY'S TITLE

DATE SIGNED

Approved as to form:

SIGNATURE

Gabrielle Whelan

FULL NAME

Town Attorney

TITLE

DATE SIGNED

The execution date is the date on which the last party has signed.