

ADDITIONAL SERVICES SUMMARY

Project: Los Gatos Vegetation Management Plan

Project No.: 60857

Project Manager: Mark Brandi

No.	Date	Description of Change	Reason for Change	Time Impact	Cost of Change
1	Summer 2020	Digitized Roadways of Concern	No data available from Town	8 hrs	\$ 1,326.00
2	Summer 2020	Digitized Evacuation Routes	No data available from Town	8 hrs	\$ 1,326.00
3	Summer 2020	Evaluated Evacuation Routes	Expanded extent of evaluation	18 hrs	\$ 2,594.00
4	Summer 2020	Digitized Wildland Urban Interface	No data available from Town	10 hrs	\$ 1,746.00
5	Summer 2020	Project Cost Estimate and Phasing Schedule for Roadways	Client Request - Separate deliverables	31 hrs	\$ 6,620.00
6	Fall 2020	Add Belgatos Park to VMP	Client Request	7.5 hrs	\$ 908.50
7	Winter 2020	Incorporate Ad-Hoc Wildfire Committee Report into VMP	Client Request (after draft VMP completed)	9 hrs	\$ 1,495.00
8	Winter 2020-Spring 2021	Additional meetings due to extended project schedule	Check-in meetings with client	17.5 hrs	\$ 3,762.50
9	Spring 2021	Revise Santa Rosa / Hientz parcel boundaries (base maps/calculations)	Client Request (Town GIS incorrect)	14.5 hrs	\$ 1,665.50
11	Spring 2021	Additional Tables/Contractor guidance packets for each Open Space Area	Client Request for contractors	32.5 hrs	\$ 3,651.50
10	Spring 2021	Sensitive Habitat Mapping	Client Request for contractors	7.25 hrs	\$ 822.75
Total					\$ 25,917.75

Note: This Additional Services Summary does not include time associated with coordinating and incorporating additional rounds of revisions into the VMP document, which would increase the total cost of the additional services that have been provided to-date.