

EAR-BASED AMENDMENTS SCHEDULE
Commencing January 9, 2023

| Month | Date | Comp Plan Element(s) | Task |
|----------|------|---|---|
| January | 9 | Conservation and Recreation/Open Space | 1. Discussion and Staff Direction |
| January | 23 | Housing and Intergovernmental Coordination | 1. Review of January 9th 2. Discussion and Staff Direction |
| January | 30 | Infrastructure and Transportation (part) | 1. Review of January 23rd 2. Discussion and Staff Direction |
| February | 13 | Transportation (balance), Capital Improvements and Property Rights | 1. Review of January 30th 2. Discussion and Staff Direction |
| February | 28 | Future Land Use #1 | 1. Review of February 13th 2. Discussion and Staff Direction |
| March | 13 | Future Land Use #2, | 1. Review of February 28th 2. Discussion and Staff Direction |
| March | 27 | Introduction Element Plan graphics and Additional Planning Issues | 1. Review of March 13th 2. Discussion and Staff Direction |
| April | 24 | Summary and discussion of previous and additional revisions | 1. Review of March 27th 2. Discussion and Staff Direction |
| May | 8 | Council Review Workshop #1 | 1. Discussion of new FLU categories |
| May | 15 | Council Review Workshop #2: Introduction, Infrastructure, Recreation and Open Space, Housing, Capital Improvements, Intergovernmental Coordination, Property Rights | 1. Discussion of future land uses 2. Final Workshop Review of Elements |
| May | 30 | Continuation of Review Workshop #2 | 1. Discussion of future land use 2. Final Workshop Review of Elements |
| June | 26 | Council Review Workshop #3 | Workshop Review of Draft Revised Comp Plan |

| Month | Date | Comp Plan Element(s) | Task |
|------------------------|--------------|--|--|
| July | 26 | All Elements – Revised Comprehensive Plan | Planning and Zoning Board |
| To be determined (TBD) | TBD | Public Hearing - All Elements – Revised Comprehensive Plan | Local Planning Agency Public Hearing – If necessary |
| To be determined (TBD) | Saturday (?) | General Public Review and Comment Workshop(s) Number to be determined. | Discussion of Proposed Revised Comprehensive Plan |
| To be determined (TBD) | TBD | Public Hearing - All Elements – Revised Comprehensive Plan | Council Public Hearing and Consideration of Adoption Ordinance on First Reading |
| To be determined (TBD) | TBD | All Elements – Revised Comprehensive Plan | Transmittal to FDEO and Other Agencies for Review and Comment |
| To be determined (TBD) | TBD | All Elements – Revised Comprehensive Plan | Staff Review of Agency Comments (If any) and Draft response |
| To be determined (TBD) | TBD | Public Hearing - All Elements – Revised Comprehensive Plan, Including Agency Comment Responses | Council Public Hearing and Consideration of Adoption Ordinance on Second Reading |
| To be determined (TBD) | TBD | All Elements – Revised Comprehensive Plan | Submittal of Adopted Plan to FDEO |
| To be determined (TBD) | TBD | All Elements – Revised Comprehensive Plan | Comprehensive Plan Effective Date |