

TOWN OF LOXAHATCHEE GROVES

RESOLUTION NO. 2024-92

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF LOXAHATCHEE GROVES, FLORIDA APPROVING CHANGE ORDER NO. 2 TO THE SCOPE AND PRICING FOR INSTALLATION OF A BRIDGE CULVERT AT 12th PLACE NORTH AND F ROAD; AUTHORIZING THE TOWN MANAGER TO EXECUTE NECESSARY DOCUMENTS IN FORMS ACCEPTABLE TO THE TOWN MANAGER AND TOWN ATTORNEY TO IMPLEMENT THE INTENT OF THIS RESOLUTION; AUTHORIZING THE TOWN MANAGER AN THE TOWN ATTORNEY TO TAKE SUCH ACTIONS AS ARE NECESSARY TO IMPLEMENT THIS RESOLUTION; AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Resolution No. 2022-75, adopted by Town Council on November 1, 2022, the Town entered into an agreement with Johnson-Davis, Inc. utilizing the City of Boynton Beach BID No. 019-2821-19/IT: Repairs and Emergency Services for Water Distribution, Wastewater Collection and Storm Water Utility Systems; and

WHEREAS, the term of the Contract was renewed by the City of Boynton Beach for a term beginning May 8, 2023 and ending May 7, 2024; and

WHEREAS, by Resolution No. 2022-75, Town Council gave authorization to utilize the Contract so long as it remains in effect, including renewals or extensions and gave authorization for the Mayor to execute any and all documents to implement the use of the Contract; and

WHEREAS, the Town and the vendor entered into an Amendment on August 7, 2023, extending the term of the Agreement through May 7, 2024, consistent with the terms of Resolution No. 2022-75; and

WHEREAS, by Resolution No. 2024-14, Town Council approved the scope and pricing for installation of a bridge culvert at 12th Place North and F Road (the “Project”); and

WHEREAS, by Resolution No. 2024-55, Town Council approved change order scope to include a culvert extension and pipe replacement to accommodate an adjacent resident, the cost of which was paid by the resident; and

WHEREAS, the Town desires to amend the scope of the Project to remove and replace a drainage pipe discovered during the course of the project, as stated in the Change Order No. 2 attached hereto and incorporated herein as Exhibit “A”; and

WHEREAS, the Town Council has determined that Change Order No. 2 serves a valid public purpose.

NOW THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF LOXAHATCHEE GROVES, FLORIDA, AS FOLLOWS:

Section 1. The foregoing “WHEREAS” clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution.

Section 2. The Town Council of the Town of Loxahatchee Groves, Florida hereby approves Change Order No. 2 to its Agreement with Johnson-Davis, Inc. utilizing pricing under Boynton Beach BID No. 019-2821-19/IT for installation of a bridge culvert at 12th Place North and F Road attached hereto as Exhibits “A”.

Section 3. The Town Manager is authorized to execute any and all documents to implement Change Order No. 2 attached hereto by the Town, including letter agreements and addenda, in forms acceptable to the Town Manger and Town Attorney. The Town manager and Town Attorney are authorized to take such actions as are necessary to implement this Resolution.

Section 4. This Resolution shall become effective immediately upon its passage and adoption.

Councilmember _____ offered the foregoing resolution, Councilmember _____ seconded the motion, and it was put to a vote.

[Remainder of this page intentionally left blank]

ADOPTED BY THE TOWN COUNCIL OF THE TOWN OF LOXAHATCHEE GROVES, FLORIDA, THIS 3rd DAY OF DECEMBER 2024.

**TOWN OF LOXAHATCHEE GROVES,
FLORIDA**

ATTEST:

Voted:
Mayor Anita Kane, Seat 3

Town Clerk

Voted:
Vice Mayor Margaret Herzog, Seat 5

APPROVED AS TO LEGAL FORM:

Voted:
Councilmember Phillis Maniglia, Seat 1

Office of the Town Attorney

Voted:
Councilmember Laura Danowski, Seat 2

Voted:
Councilmember Robert Shorr, Seat 4