

TOWN OF LOXAHATCHEE GROVES

155 F Road Loxahatchee Groves, FL 33470



AGENDA MEMO

TO: Town Council

FROM: Richard Gallant, Public Works Director

VIA: Francine L. Ramaglia, Town Manager

DATE: December 3, 2024

SUBJECT: Resolution No. 2024-92 Change Order Additions To Johnson Davis Purchase Order Resolution 2024-14 For Additional Unforeseen Work

Background:

The Public Works Department obtained a purchase order under Resolution 2024-14 in the amount of \$136,640 to replace the 96” culvert on F Rd connecting 12th Place North with F Rd. A resident requested the culvert be extended from 40 foot to 60 foot requiring the 24-inch culvert under 12th Place North be replaced as well. The change order (#1) request for \$63,600, paid by a resident as a donation, was made from the vendor Johnson Davis on August 6, 2024 through Resolution 2024-55. Upon commencement of the project, a 18” culvert was discovered buried in the canal bank providing drainage to the east side of F Rd. Due to its condition and location, it will need to be replaced and repositioned. The contractor, Johnson-Davis has provided the proposal to complete this emergency work. The change order (#2) amount is \$25,020.00 and includes road repair, MOT, and striping as well an upgraded 24” culvert pipe.

Recommendations: Move that Town Council adopt *Resolution No. 2024-92* approving the change order #2 for this project with Johnson Davis in the amount of \$25,020.00.