



155 F Road Loxahatchee Groves, FL 33470

TO: Town Council

FROM: Richard Gallant, Public Works Director

VIA: Francine Ramaglia, Town Manager

DATE: November 12, 2024

SUBJECT: Johnson-Davis 11th Ter. N. and D Rd. Culvert Replacement Change Order 1

Background: Town Council approved Resolution # 2022-75 for culvert replacement projects throughout the town. Resolution # 2024-06 was approved to perform a culvert bridge replacement on 11th Ter. N. and D Road. While the project was in progress, an issue arose which required additional services from the contractor, Johnson Davis. Due to time constraints a change order in the amount of \$12,000.00 was provided to the contractor and the work completed. At the time of approval this item was not brought to council for approval. The change order increased the total job cost from \$125,400.00 to \$137,400.00. Upon completion of the project, Johnson-Davis was paid for services in the amount of \$125,400.00, the additional amount due to the contractor is \$12,000.00 and is pending council approval.

Recommendations: Staff recommends approval of *Resolution No. 2024-84* approve approving Change Order 1 in the amount of \$12,000.00.