

**Invoice**



RECEIVED  
DEC 7 2023  
CITY OF MADISON  
ENGINEERING DEPARTMENT

City of Madison  
100 Hughes Road  
Madison, AL 35758

November 30, 2023  
Project No: R929122556  
Invoice No: 2579

Project R929122556 Madison - County Line Rd & Royal Dr Ext

**Professional Services through November 28, 2023**

**Fee**

Billing Phase	Fee	Percent Complete	Earned
Field Survey	4,600.00	100.00	4,600.00
Traffic Study	7,600.00	100.00	7,600.00
Roadway Plans	26,000.00	100.00	26,000.00
Geotechnical Investigation	16,750.00	50.00	8,375.00
Letting Assistance Contract Procurement	3,300.00	0.00	0.00
<b>Total Fee</b>	<b>58,250.00</b>		<b>46,575.00</b>
	Previous Fee Billing		42,702.50
	Current Fee Billing		3,872.50
	<b>Total Fee</b>		<b>3,872.50</b>
		<b>Total this Invoice</b>	<b>\$3,872.50</b>

*E. Michelle Dunson*  
12/8/23

Fund 38  
38 - 010 - 000 - 2941 - 07  
Proj # 23 - 008  
Consent Agenda  
12/18/23

**PAYMENT OPTIONS:**  
CHECK • ACH • ZELLE • CREDIT CARD

**DISCLAIMER:** Effective July 1, 2023, our credit card use fee has increased to 4% per payment.  
For additional questions regarding this fee, please contact our Accounting Department at [ap.processing@cdge.com](mailto:ap.processing@cdge.com).

**TERMS:** Net 10 Days. When submitting remittance, please include project number. Client shall pay all costs and fees, including, but not limited to, Attorney's fees, incurred by CDG in the collection of any sums due for services rendered and related service expenses.

Remit Payment to: Post Office Box 278, Andalusia, AL 36420