



Miller & Miller, Inc.

2106 Miller Ferry Way, Huntsville, AL 35801
(256) 882-6200 FAX (256) 882-2864

March 24, 2025

City of Madison
100 Hughes Road
Madison, AL 35758

Attn: Kyle Macomber

Re: Change Order #2
Brownsferry Road Box Culvert Replacement
Project # 20-008, City of Madison

Dear Mr. Macomber:

As documented throughout the project and referenced below, completion of the referenced project requires a Change Order in the amount of \$57,453.93.

- Additional Full Depth Roadway Construction
 - STA 12+00-STA 12+50, STA 14+25-STA 14+75
 - Asphalt Pavement, 6" CABC, and Stripe
- Retaining Wall Construction
 - Minimum Embedment Depths based on adjacent Side Drain Ditches
 - Revisions to Roadway Profiles
- Clearing & Grubbing of ROW requiring additional permanent stabilization

Please let us know if anything further is required for approval and further processing of final payment.

Sincerely,

A handwritten signature in black ink, appearing to read 'Matt Mullins'.

Matt Mullins, P.E.

/e

Cc: File
Michelle Dunson (City of Madison) email