

*City of Madison, Alabama*  
*Legal Department—Competitive Purchasing Division*  
**INVITATION TO BID**  
**#2025-004-ITB | Mill Road Sidewalk Extension Project**  
*Issued January 22, 2025*

**STATEMENT OF SUPPORT FOR CHANGE ORDER NO. 1**

The following is offered in support of Contract Change Order No. 1 to Bid Number 2025-004-ITB as it was awarded to Miller & Miller, Inc. on February 24, 2025, by Resolution 2025-056-R:

1. The requested change order lists one (1) modification that will result in an increase to the awarded Contract Sum:
  - a. Change Order No. 1 includes modifications as follows:
    - Additional clearing and grubbing along the north side of Mill Road
    - Irrigation Rework & Repair on the east side of Fox Hollow Subdivision
2. The requested change order has been instituted by the undersigned for the following reasons:

The terrain of the project site had been altered by another contractor that was installing a sewer force main. Also, damage had occurred to portions of the irrigation system during construction.
3. Implementation of this change order will not exceed five thousand three hundred seventy-eight dollars and fifty-four cents (\$5,378.54). The change order amounts to an approximately 2% increase in the contract price.
4. I have reviewed the pricing submitted by the Contractor and found it to be reasonable, fair, and equitable and recommend approval of the same.



**Michelle Dunson**  
**Deputy City Engineer**

**Date:**

9/3/25

**Witness:**

