



Miller & Miller Inc.
 2106 Miller Ferry Way - Huntsville AL 35801
 Office: 256-882-6200; Fax: 256-882-2864

October 15, 2024

City of Madison
 100 Hughes Road
 Madison, AL 35758

Sub-Grade Improvement Change Order
 City of Madison Project # 20-008
 Madison Co, AL

Attn: Kyle Macomber
 Email: kyle.macomber@madisonal.gov

Change Order #1

Item No.	Description	Quantity	Unit	Unit Price	Amount
Option 1 (Shoulder Undercut, Stabilization & Roadway Leveling)					
	Excavate 12" Below Sub-Grade	122.00	CY	\$41.00	\$5,002.00
	Tensar TX-150 Geogrid	367.00	SY	\$15.00	\$5,505.00
	12" Thick #2 Stone	183.00	TN	\$65.00	\$11,895.00
	Mobilization/Engineering	1.00	LS	\$4,500.00	\$4,500.00
	Leveling/Binder	114.66	TN	\$160.00	\$18,345.60
	Culvert Undercut & Backfill	37.00	CY	\$135.00	\$4,995.00
				Total	\$50,242.60
Option 2 (Full Width Roadway, Stabilization and Culvert Undercut)					
	Excavate 12" Below Sub-Grade	367.00	CY	\$39.00	\$14,313.00
	Tensar TX-150 Geogrid	1,100.00	SY	\$13.75	\$15,125.00
	12" Thick #2 Stone	550.00	TN	\$60.00	\$33,000.00
	Mobilization/Engineering	1.00	LS	\$7,500.00	\$7,500.00
	Culvert Undercut & Backfill	37.00	CY	\$135.00	\$4,995.00
				Total	\$74,933.00

Terms and Conditions

- 1) Option 1 & 2 Plan Limits of Unclassified Excavation to be Paid under Original Contract Unit Pricing
 - 1b) Undercut Excavation to be paid at above unit prices
- 2) Option 1 Leveling to be paid in lieu of CABC Plan Quantities
- 3) Option 1 Time Extension: 21 Calendar Days, Option 2 Time Extension: 30 Calendar Days
- 3b) Time Extension Assumes: 10/28 Approval