

City of Madison, Alabama
Legal Department—Competitive Purchasing Division
INVITATION TO BID
#2024-008-ITB | Mill Road Ditch Improvements
Issued May 22, 2024

STATEMENT OF SUPPORT FOR CHANGE ORDER NO. 3

The following is offered in support of Contract Change Order No. 3 to Bid Number 2022-008-ITB as it was awarded to Miller & Miller, Inc. on June 24, 2022, by Resolution 2024-189-R:

1. The requested Change Order No. 3, as described in Contractor's letter dated March 17, 2025, includes modifications to the current Contract Documents, as amended by prior change order. Revisions to the documents include the following:
 - Removal of temporary road construction from the scope of work
 - Reestablishment of the multi-use path
 - Full road closure beginning May 19, 2025
 - Substantial completion date of August 1, 2025
2. The requested change order has been instituted by the undersigned for the following reason:

Completion of temporary road construction was cost prohibitive due to utility conflicts.
3. Implementation of this change order will decrease the scope of work authorized by Change Order No. 2 by \$214,165.00 . It makes fiscal and administrative sense to make this modification via change order rather than through competitive bidding.
4. I have reviewed the pricing submitted by the Contractor and found it to be reasonable, fair, and equitable and recommend approval of the same.



Michael Johnson
City Engineer

Date: 3/20/2025

Witness: Mason Groggelli