

City of Madison, Alabama
Legal Department—Competitive Purchasing Division
INVITATION TO BID
#2024-008-ITB | Mill Road Ditch Improvements
Issued May 22, 2024

STATEMENT OF SUPPORT FOR CHANGE ORDER NO. 1

The following is offered in support of Contract Change Order No. 1 to Bid Number 2024-008-ITB as it was awarded to Miller & Miller, Inc. on June 24, 2024, by Resolution 2024-189-R:

1. The requested change order lists one (1) modification that will result in an increase to the awarded Contract Sum, as well as an additional ninety-five (95) days to the contract time:
 - a. Change Order No. 1 includes modifications to the Base Bid Contract Documents. Revisions to the documents are as follows:
 - Complete closure of Mill Road (Base Bid & Alt #1 Construction Duration)
 - Retaining Wall Re-Alignment
 - Additional excavation, backfill, and Mill Road repair
 - Maintained access to properties on south side of Mill Road
 - Additional costs due to seasonal construction timeframe
2. The requested change order has been instituted by the undersigned for the following reasons:

The original contract documents provided insufficient quantities for the construction of a suitable Temporary Re-Alignment of Mill Road.
3. Implementation of this change order will not exceed one hundred thirty thousand three hundred sixty-seven dollars and ninety-four cents (\$130,367.94). It makes fiscal and administrative sense to make these modifications via change order rather than through competitive bidding.
4. I have reviewed the pricing submitted by the Contractor and found it to be reasonable, fair, and equitable and recommend approval of the same.


Michelle Dunson
Deputy City Engineer

Date:

10/10/2024

Witness:

