



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: March 4, 2024
PREPARED BY: Pauline M. Gray, P.E.
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order to the construction contract for the One-Time BCT Funded Paving Improvements project.

The improvements consist of mill and overlay and hot mix asphalt concrete in selected areas. As reflected on the attached Bid Tabulation, five bids were received. The low bidder was Asphalt Inc., LLC dba Lone Star Paving Company. The process of verifying the Contractor’s qualifications has been completed. Based on submitted project information, previous work on similar types of projects, and project references Asphalt Inc., LLC dba Lone Star Paving Company has extensive experience with street paving improvements. The proposed change order is for construction work in the median of Lexington to extend the left turn lane and to adjust pavement markings in the area around McDonald’s to allow for safer turning movements.

LEGAL REVIEW: Yes, Deron Henry, Legal Associate
FISCAL IMPACT: Yes
PRESENTATION: No
ATTACHMENTS: Yes

- Change Order #1
- Change Order Exhibit
- Change Order Proposal

STAFF RECOMMENDATION:

The City Staff recommends that the City Council approve Change Order No. 1 for the One-Time BCT Funded Paving Improvements project in the amount of \$69,334.65.

PLANNING & ZONING COMMISSION: **Recommend Approval** **Disapproval** **None**