



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: January 7, 2025
PREPARED BY: Tyler Shows, E.I.T.
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order to the construction contract for the Cottonwood Creek West Tributary Wastewater Main Extension.

BACKGROUND/SUMMARY:

This proposed DEDUCT change order includes the deduction of 6,500 LF @ \$3/LF of Temporary Fencing and 1 Ten-Foot Gate Installation @ \$2,000/ gate.

LEGAL REVIEW: Yes, Veronica Rivera, Assistant City Attorney
FISCAL IMPACT: Yes
PRESENTATION: Yes
ATTACHMENTS: Yes

Change Order No. 2
Memorandum

STAFF RECOMMENDATION:

Staff recommends that the City Council approve Change Order No. 2 deduction to the construction contract for the Cottonwood Creek West Tributary Wastewater Main with Santa Clara Construction in the amount of (\$21,500).
