



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: January 7, 2025
PREPARED BY: Tyler Shows, E.I.T.
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order to the construction contract for the Bell Farms and Presidential Glenn Lift Station Expansion project.

BACKGROUND/SUMMARY:

This proposed DEDUCT change order includes the deduction of 1 Stabilized Construction Entrance @ \$4,500/EA.

LEGAL REVIEW: Yes, Veronica Rivera, Assistant City Attorney
FISCAL IMPACT: Yes
PRESENTATION: Yes
ATTACHMENTS: Yes

Change Order No. 5
Memorandum

STAFF RECOMMENDATION:

Staff recommends that the City Council approve the Change Order No. 5 deduct to the construction contract for the Bell Farms and Presidential Glenn Lift Station Expansion project with JM Pipeline in the amount of (\$4,500).
