



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: November 2, 2022
PREPARED BY: Tyler Shows, EIT
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order to the construction contract for the Cottonwood Creek Wastewater Treatment Plant (WWTP) Improvements project.

BACKGROUND/SUMMARY:

The proposed Change Order No. 3 for the Cottonwood WWTP project includes the construction of a new lift station and wastewater treatment plant to serve new development within the Cottonwood Creek and Cottonwood Creek Tributary Basins. The City Council have approved the following change orders:

- Change Order No. 1 approved on December 21, 2021, in the amount of \$43,312, increase in PVC pipe size, replacement of cement lined pipe; electrical site duct bank, slide gate and additional gate for perimeter fence, interior finish of building.
- Change Order No. 2 approved on June 2, 2022, in the amount of \$47,022, increase manhole depth and wet well depth for offsite wastewater collections, interior finish of building, increase for filter slab base, and reinforced baffled outfall addition. Total change order approved to date is \$90,334
- Proposed Change Order No. 3 in the amount of \$17,338 will consists of installing a gravel path access for the new NPW pumps and blowers, manual revegetation, and deduction of SCADA allowance.

LEGAL REVIEW: Not Applicable
FISCAL IMPACT: Yes
PRESENTATION: Yes
ATTACHMENTS: Yes

- Change Order #3

STAFF RECOMMENDATION:

It is the city staff's recommendation that the City Council approve Change Order No. 3 to the construction contract for the Cottonwood Creek Wastewater Treatment Plant Improvements project with Excel Construction Services, LLC in the amount of \$17,338.00

PLANNING & ZONING COMMISSION: **Recommend Approval** **Disapproval** **None**