

2024 Solid Waste Services Proposal Process Schedule

<u>Action</u>	Proposed Date	Days Between Events	
New Contract Begins	Monday, December 2, 2024		Months to order trucks - 6
Begin to Notify Customers of Possible New Vendor and Service Changes	Monday, September 9, 2024		
Approval of award by City Council	Monday, July 1, 2024		Billing Point
Complete negotiations for the final contract	Monday, June 17, 2024		
Decision Made	Thursday, June 13, 2024		
Complete Interviews	Tuesday, June 11, 2024		
Complete Evaluations and score proposals	Monday, June 3, 2024		Billing Point
Sealed Proposals Due	Monday, May 20, 2024		
Answers Back to Proposers	Friday, May 3, 2024		Days to Complete - 35
Proposer questions deadline	Monday, April 29, 2024		
Pre-proposal meeting	Monday, April 22, 2024		
RFP Published or Mailed	Monday, April 15, 2024		
Final drafts Prepared and returned to the City	Monday, April 8, 2024		Billing Point
Complete review of drafts by legal, purchasing, etc.	Tuesday, April 2, 2024		
Complete Draft RFP and Draft Contract	Monday, February 12, 2024		
Attend Council Meeting for Elected Officials' Input	Wednesday, January 17, 2024		
Meet with City Staff to get instructions	Wednesday, January 10, 2024		