



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: February 21, 2024
PREPARED BY: Frank T. Phelan
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order to the construction contract for the 2020 Wastewater Collection System Improvements, CIP S-32 project.

BACKGROUND/SUMMARY:

Failure of installed trench line along the line assignment has created elevation differentials in pavement surfaces that require mitigation. The proposed change order provides for reconstruction of the trench backfill and pavement surface. Increased inspection and testing intervals will ensure proper performance of trench line. Total cost for repairs is \$57,314.50. Cost sharing negotiated with City Staff and City Attorney with the contractor limited City participation to the cost of flex base at \$16,899.50.

LEGAL REVIEW: No
FISCAL IMPACT: Yes
PRESENTATION: No
ATTACHMENTS: Yes

- Change Order
- Proposal

STAFF RECOMMENDATION:

The city staff recommends that the City Council approve a change order to the construction contract for the 2020 Wastewater Collection System Improvements, CIP S-32 project with Guerra Underground, LLC.

PLANNING & ZONING COMMISSION: **Recommend Approval** **Disapproval** **None**
