



1500 County Road 269  
Leander, TX 78641

P.O. Box 2029  
Leander, TX 78646-2029

## CHANGE ORDER AMENDMENT

ORDER NO.: 3  
DATE AMENDED: July 16, 2025  
DATE: APPROVED: May 7, 2025  
AGREEMENT DATE: August 2, 2023

NAME OF PROJECT: FY2022 Capital Metro Paving Improvements

OWNER: City of Manor

CONTRACTOR: Smith Paving, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

1. Justification:

Item No. 1 – Remove 628 SY from item CO2.2 –Excavation of Existing street (Caldwell from Wheeler to Eggleston) – 628 SY @ \$22.00/SY

Item No. 2 – Remove 495 SY from item CO2.8 –Excavation of Existing street (Caldwell Boyce to Parsons) – 495 SY @ \$22.00/SY

Item No. 3 – Remove 540 SY from item CO2.14 –Excavation of Existing street (Boyce to Eggleston)– 540 SY @ \$22.00/SY

Item No. 4 – Remove 540 SY from item CO2.19 –Excavation of Existing street (Wheeler to Browning) – 540 SY @ \$22.00/SY

Item No. 5 – Remove 565 SY from item CO2.24 –Excavation of Existing street (Murray – Burnet to La Grange) – 565 SY @ \$22.00/SY

Item No. 6 – Remove 565 SY from item CO2.29 –Excavation of Existing street (Murray – Lexington to Burnet) – 565 SY @ \$22.00/SY

Item No. 7 – Add 563 SY of CO1.5 – Excavate 10", 8" black base, 2" HMAC – 563 SY @ \$225.00/SY

2. Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$1,033,072.10

Current CONTRACT PRICE adjusted by previous CHANGE ORDERS \$1,758,460

The CONTRACT PRICE due to this CHANGE ORDER will be increased by: \$53,349.00

New CONTRACT PRICE including this CHANGE ORDER will be: \$1,811,809

3. Change to CONTRACT TIME:

No additional calendar days

Approvals Required:

To be effective, this order must be signed by all parties to the Agreement if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by: Pauline M. Gray, P.E. Signed: *Pauline M. Gray*  
Engineer

Ordered by: Dr. Christopher Harvey, Mayor Signed: \_\_\_\_\_  
Owner City of Manor

Accepted by: *Cassey Smith* Signed: *Cassey Smith*  
Contractor