



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: July 16, 2025

PREPARED BY: Pauline M. Gray, P.E.

DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on an amendment to Change Order No. 2 to the construction contract for the FY2022 Capital Metro Pavement Improvements project.

BACKGROUND/SUMMARY:

The project improvements consist of street reconstruction and resurfacing including excavation, subgrade preparation, flexible base, mill and overlay, and hot mix asphalt concrete in selected areas. The project included a base bid as well as an alternate bid item. The work has been completed and during project closeout it was realized that there was an issue with the previous change order amount listed on Change Order #2. Change Order #2 was originally approved by the Council on 9/4/2024. Change order #2 costs remain unchanged, the total project costs have been adjusted. The AMENDED Change Order #2 is provided.

LEGAL REVIEW: Yes, Veronica Rivera, Assistant City Attorney

FISCAL IMPACT: Yes

PRESENTATION: No

ATTACHMENTS: Yes

- Change Order #2 Revision

STAFF RECOMMENDATION:

It is the City Staff's recommendation that the City Council approve the amendment to Change Order No. 2 to the construction contract for the FY2022 Capital Metro Pavement Improvements project.
