



1500 County Road 269  
Leander, TX 78641

P.O. Box 2029  
Leander, TX 78646-2029

## CHANGE ORDER

ORDER NO.: 1

DATE: December 20, 2023

AGREEMENT DATE: August 2, 2023

NAME OF PROJECT: FY2022 Capital Metro Paving Improvements

OWNER: City of Manor

CONTRACTOR: Smith Paving, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

1. Justification:

Item No. 1 – Remove bid item 61 – 2” HMAC Overlay (Carrie Manor between Lexington and Bastrop)  
– 3282 SY @ \$15.75/SY

Item No. 2 – Remove bid item 62 – Milling asphaltic pavement(Carrie Manor between Lexington and Bastrop - 3282 SY @ \$7.00/SY

Item No. 3 – Add item CO1.1 – excavate 10”, add 8” black base, 2” HMAC (Carrie Manor between Burnet and Lexington) – 965 SY @ \$225/SY

Item No. 4 – Remove bid item 67 – Milling asphalt pavement (North San Marcos between Parsons and Eggleston) – 1705 SY @ \$7.00/SY

Item No. 5 – Add item CO1.2 – 6” subgrade preparation (North San Marcos between Parsons and Eggleston) – 2335 SY @ \$4.00/SY

Item No. 6 – Add item CO1.3 – Excavation of existing street (North San Marcos between Parsons and Eggleston - 845 CY @ \$22.00/SY

Item No, 7 – Add item CO1.4 – 12” Flexible base (North San Marcos between Parsons and Eggleston)  
– 2335 SY @ \$16.60/SY

Item No. 8 – Remove bid item 71 – 2” HMAC (South San Marcos between Burton and Brenham) –  
102/ SY @ \$15.75/SY

Item No. 9 – Remove bid item 72 – Milling Asphaltic Pavement (South San Marcos between Burton and Brenham) – 1028 SY @ \$7.00/SY

Item No. 10 – Add item CO1.5 – Excavate 10”, 8” black base, 2” HMAC ((South San Marcos between Burton and Brenham) 475 SY @ \$225.00/SY

Item No. 11 – Add item CO1.6 – level up prior to mill and overlay on Burnet between US 290 and Murray – 100 tons of level up @ \$205.00/ton

- Item No. 12 – Remove bid item 94 – Milling asphaltic pavement (North Bastrop between Lane and Wheeler) – 3301 SY @ \$7.00/SY
- Item No. 13 – Add item CO1.7 – 12" Flexible base (North Bastrop between Lane and Wheeler) – 3301 SY @ \$16.60/SY
- Item No. 14 – Add item CO1.8 – 6" subgrade preparation (North Bastrop between Lane and Wheeler) – 3301 SY @ \$4.00/SY
- Item No. 15 – Add item CO1.9 – Excavation of existing street (North Bastrop between Lane and Wheeler) – 1190 CY @ \$22.00/CY
- Item No. 16 – Add Item CO1.10 – 12" flexible base (North Lockhart between Boyce and Parsons) – 500 SY @ \$16.60/SY
- Item No. 17 – Add Item CO1.11 – 6" Subgrade preparation (North Lockhart between Boyce and Parsons) – 500 SY @ \$4.00/SY
- Item No. 18 – Add item CO1.12 – excavation of existing street (North Lockhart between Boyce and Parsons) – 181 CY @ 22.00/CY
- Item No. 19 – Add item CO1.13 – 2" HMAC (North Lockhart between Boyce and Parsons) – 500 SY @ 15.75/SY

2. Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$1,033,072.10  
Current CONTRACT PRICE adjusted by previous CHANGE ORDER \$0  
The CONTRACT PRICE due to this CHANGE ORDER will be increased by: \$339,722.10  
New CONTRACT PRICE including this CHANGE ORDER will be: \$1,372,794.20

3. Change to CONTRACT TIME:

No change to contract time.

Approvals Required:

To be effective, this order must be signed by all parties to the Agreement if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by: Pauline M. Gray, P.E. Signed: *Pauline M. Gray*  
Engineer

Ordered by: \_\_\_\_\_ Signed: \_\_\_\_\_  
Owner City of Manor

Accepted by: \_\_\_\_\_ Signed \_\_\_\_\_  
Contractor