



MEMO

To: Mayor and City Council Members

From: Phil Green, IT Director

Date: December 20, 2023

RE: November Monthly Report

The following are accomplishments from September.

1. Waiting for branding to be completed to finish the move to manortx.gov
2. Move to AT&T Fiber TBD. Waiting for fiber installation at Public Works – Continuing.
3. Evaluation move to AT&T for phones and cellular. Lawyers have reviewed. Waiting for the Internet services project to be completed. – Still waiting
4. We have quotes on switch replacements. Project is pending for time and availability.
5. Inventories data jacks to update the City Hall Map. Currently updating.
6. Assisted PD in getting a printer for Admin
7. Thanksgiving.