



November 4, 2024

City of Manor
Development Services Department
105 E. Eggleston Street
Manor, TX 78653

***2021-P-1389-CO Manor Heights Phase 6 Construction Plans
Construction Plan Application Extension Request***

Dear City of Manor Development Services Department,

Please accept this letter for the above referenced construction plan application extension request on behalf of RHOF, LLC. We are requesting that an extension be granted for the project. The construction plans have been approved, as of 12/02/2022. Construction has been delayed due to remediation clean-up permitting through TCEQ, which has since commenced. Construction of the public improvements shall not begin until the remediation has been completed and is planned to start in February 2025.

Please contact me at 512.782.0602 if additional information is required.

Sincerely,

A handwritten signature in blue ink that reads "Alejandro E. Granados Rico".

Alejandro E. Granados Rico, P.E
KIMLEY-HORN AND ASSOCIATES, INC.